8Sep 2010
GRIP (FLL-JSC-DFRC) 14Z Daily Telecon / Webinar

Participants
FLL Team -Bob Houze, Liz Currie, Michele Garrett, Paul Meyer, Krishnamurti, Ed
Zipser Instrument and Forecast teams

HSV - Michael Goodman, Matt He, Rich Blakeslee

Telecon
Bud Meins, Shelly Baccus, Bjorn Lambrigtsen, Gerry Heymsfield, Steve Durden,
Michael Black, Chris Ruf, Tim Miller, Ramesh Kakar

Global Hawk Report
e Aircraft - green

o No fly on Wednesday

o Waiting for dropsonde low & high altitude drop test no earlier than
Tuesday.

o Xchat group #GHOPS has been created for use by flight crew across all
aircraft. Intended for DC8 & navigator to pass info to GH Pilots.
Change channel to #PILOTOPS

o Plane readfr
[ ]

o Re-fly of Low Altitude test flight and high altitude flights in one day.
Must be a weekday and have a chase plane.

o Need more resources to work on installation - at NCAR

o Will not be able to fly till Tuesday 9/14/2010

o Droposonde engineers machining new parts in NCAR/Boulder.

e HAMSR - green.

e LIP-green

e HIWRAP - yellow
o Some noise in 2-channels in the Ka band
o Analyzing data

WB-57 Reiort

o Awaiting repair of canopy seal pump; should be repaired by
9/10/2010
o Will work repair of three parts Tuesday morning
o Daily status updates. Hope to have one pump completed today
another pump available from Navy supply.
e HIRAD - green
o Media day next Monday or Tuesday. (9/13-9/14)



o Will return to Houston this weekend Sunday (9/12), but will be able
to arrive earlier if needed.
o Wanting to do sky calibration from ground (9/13-9/14/2010)
NAST-I still delayed - may make it for last week of mission.

DC8 Report

Aircraft- green.
o Flight on Tuesday met all objectives
o Communications to ground kept going in and out
o Minor maintenance today. Replacement hydraulic accumulator is
being shipped as a ground spare..
LASE - green.
LARGE - green.
APR2 - green.
DAWN - yellow.
Microphysics - green
o PIP Probes calibrated yesterday and ready to go.
o -cannot fly for the duration of GRIP
MMS - green.
Dropsonde - green.
o 19 sondes released yesterday with two failed sondes (fast fallers), but
the two failed sondes may have recoverable data.
o Pessimistic Vaisala can deliver more dropsondes in time. Perhaps
acquire from NOAA (check compatibility).

Science

Tuesday- Takeoff on 7Sept estimated for 18Z with a science flight and ferry
back to FLL. Return time still uncertain. Could be between 9-midnight EDT

Wednesday - No Fly Day
Thursday - Possible science flight DC-8
Friday - Possible science flight DC-8

Ramesh Kakar - Need a synergistic look at Earl for one time period, perhaps
when all NASA resources were flying, and incorporate collaborative efforts
with the NOAA aircraft. Provide data from each of the instruments as a
viewgraph, mission scientist assemble chart showing synergy between the
instruments. This is for Mike Freilichs’ monthly presentation.



